STATE OF NEW HAMPSHIRE

INTER-DEPARTMENT COMMUNICATION

FROM Paul Currier Date January 22, 2008
Watershed Management Bureau
Administrator
SUBJECT Draft WQSAC tasks and schedule for 2008  AT(OFFICE)
Dept. of Environmental Services
Water Division/Watershed
Management Bureau
TO Water Quality Standards Advisory
Committee 1/22/2008 meeting
Draft WQSAC tasks and schedule for 2008
ITEM 01/22/08 STATUS 01/22/08 NEXT STEPS Meeting
(shading = Canobie Lake Date
critical path task)
Changes to Nutrients and WQSAC work on hold as of | DES and WQSAC review 2/26/2008
Water Transfer rule 10/26/2004 and finalize
language
Revised sewage/ waste Last discussed at DES provide legal 2/26/2008
discharge definition 7/13/2004 meeting. review and produce
discussion paper Awaiting legal review. final guidance
Antidegradation: High WQSAC reviewed a draft DES prepare draft #3 4/22/2008
Quality (Tier 2) Water #2 and examples at and a Table of
and Assimilative Capacity | 4/2006 meeting parameters and Tier 2
estimation methods
Significant/ WQSAC Reviewed at 6/2005 4/22/2008
Insignificant meeting and discussed
determination subcommittees for
guidance development
Determination of “as WQSAC reviewed a revised | DES complete internal | 4/22/2008
naturally occurs” for draft at 9/2004 meeting review and present
Class A waters final draft to WQSAC
Economic and social WQSAC Reviewed initial DES restart 4/22/2008
justification discussion paper at discussions and -
6/2005 meeting and present
discussed workgroups for | recommendations.
guidance development Form workgroups.
Cost effective and Not Started 6/24/2008
reasonable BMPs for NPS
Changes to Not Started Possible changes to be | 6/24/2008

Antidegradation rule
language

tracked as guidance
discussions proceed

Tier 3 criteria

Not Started

On hold - Canobie Lake
transfer items first

Revised existing use
discussion paper

WQSAC reviewed a revised
draft at 11/2005 meeting

On hold - Canobie Lake
transfer items first

Temperature Criteria

Not Started

On hold - Canobie Lake
transfer items first

Turbidity

WQSAC work on hold
10/2004

On hold - Canobie Lake
transfer items first

Low flow modeling

WQSAC work on hold
10/2004

On hold - Canobie Lake
transfer items first




